
Department of Energy 
Idaho Operations Office 

850 Energy Drive 
Idaho Falls, Idaho 83401 -7 563 

Mr. Wayne Pierre, Team Leader 
Environmental Cleanup Office 
U.S. Environmental Protection Agency 
Region X 
1200 Sixth Avenue 
Seattle, Washington 981 01 

Mr. Dean Nygard, Site Remediation Manager 
Idaho Department of Environmental Quality 
141 0 N. Hilton 
Boise, Idaho 83706 - 
SUBJECT: Partial Achievement of Critical Decision 213 for the Glovebox Excavator Method 

Retrieval Demonstration - (EM-ER-02-061) 
Dear Mr. Pierre and Mr. Nygard: 

The enclosed letter and documents support partial documented achievement of Critical Decision 
(CD) 213 for the Glovebox Excavator Method Project. 

The milestones established in the Pit 9 Dispute Resolution include the requirement to achieve 
CD 213 before August 30, 2002. We have divided the requirements for CD 213 into three groups 
to allow early procurement and site preparation. The Acquisition Executive has approved CD 
3a. CD 3b will also precede CD 2. Completion of all requirements for CD 2/3 is ahead of 
schedule at  this time. 

Very truly yours, 

Kathleen E. Hain, Manager 
Environmental Restoration Program 

En cfosu re 



T H I S  ATTACHMENT WAS NOT 
AVAILABLE TO ARDC. 


